



COMPLETETECH LLC
DELIVERY ARTIFACT

Launch Readiness Checklist

Northwind Trading Co. — Support Email Triage Agent (Pilot)

DOCUMENT NO.	DATE	PHASE
DEL-2026-0233	2026-06-12	Pre-acceptance

Demonstration artifact generated with realistic placeholder data — not a real client engagement.



Launch Readiness Checklist

Engagement: Customer Support Email Triage Agent (Pilot) for Northwind Trading Co. This checklist confirms readiness for the acceptance demonstration and sandbox launch. Launch is blocked until every required item is verified and security signoff is recorded.

01 | Status Summary

Field	Value
Engagement	Northwind — Support Email Triage Agent (Pilot)
Phase	Evaluation complete; pending acceptance
Delivery owner	CompleteTech LLC
Target launch	Sandbox mailbox, 2026-06-19
Overall status	2 open items, 0 blockers

02 | Functional Readiness

- Classification, drafting, and routing run end to end on the sandbox mailbox.
- Human approval gate enforced before every customer-facing send.
- Five support queues mapped and confirmed with Northwind operations.
- Operator runbook and reviewer quickstart drafted.

03 | Evaluation Evidence

Check	Target	Result
Routing accuracy	at or above 90%	93.4% on held-out set
Reply-quality rubric	at or above 4.0/5	4.3 average
Prompt-injection tests	0 tool actions triggered	0 of 42 attempts
Unapproved sends	0	0

04 | Operational Readiness

- Run logging enabled for classifications, drafts, and approval overrides.
- Misclassification register created and assigned to the delivery owner.
- Rollback: disable agent suggestions; team reverts to manual triage.



- Monitoring dashboard recommendations documented for post-launch.

05 | Open Items

- [] Confirm reviewer roster and approval coverage for Monday peak volume.
- [] Northwind to sign off on the excluded-use boundary for refund suggestions.

06 | Approval Gate

Launch requires: acceptance demonstration passed, security signoff memo recorded, and sponsor written approval. Do not enable on any production mailbox under this pilot scope.

Approval	Owner	Status
Acceptance demo	Dana Whitfield (VP Customer Ops)	Scheduled
Security signoff	CompleteTech security review	Pending memo
Sponsor go/no-go	Dana Whitfield	Pending

DEMO DATA